

## PortMiami Terminal B

Miami, United States

Auger cast pile foundations for new cruise line terminal



### The project

Several new terminals for PortMiami are being constructed, including Terminal B, named the Pearl of Miami, exclusively accommodating Norwegian Cruise Line vessels.

The first phase of construction for Terminal B includes the terminal building itself, a warehouse, and a parking garage, all to be constructed atop a subsurface profile consisting of up to 35ft of fill material over limestone bedrock. Auger cast pile foundation systems were recommended by the geotechnical engineer for the project and Keller was awarded the contract for the work.

## The challenge

The high-profile project presented several challenges, both to the owner and to Keller. The owner established an aggressive schedule for completion of the Phase 1 construction to meet the planned terminal opening date. Because of this, the general contractor prepared a specific foundation schedule. Multiple contractors working alongside each other led to a very congested site. Site constraints meant that Keller had to set up an off-site steel yard and deliver the prefabricated steel reinforcing cages to the site as needed.

## The solution

Given the accelerated schedule, the owner decided to begin work before the foundation design had been completely finalised. Keller assumed a consultant's role in addition to foundation contractor. Keller engineers offered experience-based recommendations on redesign, including the use of a uniform pile depth of 52ft for the terminal and warehouse buildings' 16-in. diameter piles, rather than the customized, location-based pile depths originally specified. This reduced material costs and installation times. The parking structure foundation was completed as designed, using the specified 14-in. and 18-in. diameter auger cast piles.

Prior to production work, load tests were conducted on three groups of sacrificial piles to verify anticipated pile performance. Spoil generated during the production piling was regularly trucked off site. Reinforcing cages were delivered to the site from the steel yard as needed, with tension piles receiving full-length cages while compression piles received full cages for the top 30-35 ft, tapering to a central bar down to the required tip elevation.

Because of Keller's redesign and operational efficiency, the Phase 1 foundation work, consisting of over 1,400 piles, was completed two months ahead of schedule.

## Project facts

### Owner(s)

Port Miami and Norwegian Cruise Line

### Keller business unit(s)

Keller North America

### Main contractor(s)

NV2A/Haskell Corporation Joint Venture

### Solutions

Heavy foundations

### Markets

Infrastructure

### Techniques

CFA piles (auger cast)